
TIMELINE  
Arizona Department of Environmental Quality – Air Quality Division 

 
DRAFT YUMA MAINTENANCE PLAN 

 

 
 

Target Date SIP Activity 
 

August 18, 2002 Violation of the 24-hr NAAQS, trigger date 
February 17, 2004 Submittal of Yuma NEAP to EPA Region IX 
April 6, 2005 Stakeholder meeting with Cities of Yuma and Somerton and Yuma 

County to discuss required BACMs for the NEAP, public outreach 
program, and the Yuma PM10 Maintenance Plan TSD 

August 17, 2005 Submittal of Yuma NEAP Implementation Report to EPA Region IX 
December 7, 2005 Complete chapters 1-4 of the draft maintenance plan 
December 8, 2005 Chapters 1-4 of the draft maintenance plan routed to Management for 

review 
December 14, 
2005 

Stakeholder meeting to walk through and discuss chapters 1-4 of draft 
maintenance plan 

December 22, 
2005 

Post maintenance plan to ADEQ webpage 

December 28, 
2005 

Complete chapters 5-7 of draft maintenance plan and revised TSD 

January 3, 2006 Chapters 5-7 of the draft maintenance plan and revised TSD routed to 
Management for review 

January 10, 2006 Post chapters 5-7 of draft maintenance plan and revised TSD to ADEQ 
website 

January 25, 2006 Stakeholder meeting to walk through and discuss chapters 5-7 of draft 
maintenance plan and TSD 

February 1, 2006 Deadline for stakeholders to submit comments to Planning staff 
March 3, 2006 Copies of draft maintenance plan and draft TSD in depositories for 

public review; posted on ADEQ Web site 
March 3, 2006 Notice published in the Yuma Daily Sun for SIP hearing on proposed 

maintenance plan and TSD 
March 17, 2006 Second notice published in the Yuma Daily Sun for SIP hearing on 

proposed maintenance plan and TSD 
April 4, 2006 SIP hearing in Yuma on maintenance plan and TSD 
April 4, 2006 Close of comment period 
April 19, 2006 Yuma redesignation request, maintenance plan, and TSD sent to EPA 
Close of 2006 EPA proposes approval of maintenance plan, TSD, and redesignation 

of Yuma area 


